

MEMORANDUM REPORT - WORK SHEET

Approved For Release 2000/08/04 : CIA-RDP78-06505A000300090052-8

Engineering Foreign ✓ RE-10 35-65 Domestic Field       

25X1A                      Headquarters Area       

25X1A

JOB TITLE: A R-2 RECEIVER SITE -                                     

25X1A                     

PROJECT ENGINEER: L.L.D.

JOB STATUS: ~~HEADQUARTERS HAS BEEN ADVISED THAT~~

A & E COMPLETION OF DESIGN DRAWINGS, SPECIFICATIONS  
AND <sup>FINAL</sup> CONSTRUCTION COST ESTIMATE HAS BEEN ~~FURTHER~~  
DELAYED FURTHER. ~~IT IS~~ RECEIPT OF THESE  
PROJECT DOCUMENTS IS <sup>NOW</sup> EXPECTED O/A 2 JAN 1970.  
A COST FORMAT FOR USE IN PREPARATION OF  
A TOTAL COST ESTIMATE FOR THIS PROJECT HAS  
BEEN PREPARED. ~~IT IS PLANNED~~ THIS FORMAT HAS BEEN  
GIVEN TO                                      FOR TRANSMITTAL  
TO                      FIELD OFFICE FOR THEIR USE.                       
&                      ARE ~~BEING~~ BEING ADVISED BY CABLE  
FROM LOGISTICS THE COST FORMAT DESIRED WHICH  
WHEN RECEIVED A SHOULD CLEARLY SUBSTANTIATE THE NEED FOR <sup>THE</sup>                       
ADDITIONAL 100,000 TO COMPLETE THE PROJECT.

25X1A

Approved For Release 2000/08/04 : CIA-RDP78-06505A000300090052-8

Next 1 Page(s) In Document Exempt

Approved For Release 2000/08/04 : CIA-RDP78-06505A000300090052-8